Gunter, Jason

From: Kerri Sitler [ksitler@newfields.com]
Sent: Wednesday, July 10, 2013 9:06 AM
To: 'Arthur Busch'; Hopkins, Larry; Gunter, Jason; jonathan.garoutte@dhss.mo.gov; Van Horn,

Julie; 'Kaufman, Jennifer'; Lou Marucheau; Miller, Aaron; Montgomery, Michael; Nations,
Mark; Rangen, Kathy
Subject: Progress Report for April - June 2013, Halo Removal Action, St. Francois County, Missouri
Attachments: HaloQPR_2013-2nd.pdf

Please find attached the progress report pursuant to U.S. EPA Docket No. CERCLA-7-2004-0167, Halo Removal Action,
St. Francois County, Missouri. If you have any problem receiving or reading the attached submittal please contact the
undersigned.

Kerri Sitler

NewfFields

730 17th Street, Ste 925
Denver CO 80202
303-308-0942 direct
303-294-0950 main line
www.newfields.com

5ENewFields

The material contained in this e-mail is intended for the named recipients only. It may contain privileged and confidential information. If you are not the intended
recipient(s) you must not copy or distribute, take any action in reliance upon, or disclose any details contained in the e-mail to any person. If you have received this
e-mail in error, please destroy (delete and remove from your server) it immediately and contact us at (303) 294 0950.
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mailto:ksitler@newfields.com
mailto:jonathan.garoutte@dhss.mo.gov

VIA Email

July 10, 2013

Mr. Jason Gunter
Superfund Division
U.S. EPA Region VII
901 North 5 Street
Kansas City, KS 66101

Re:  Quarterly Progress Report — April — June 2013
Halo Removal Action, St. Francois County, Missouri

Dear Mr. Gunter:
On behalf of the Respondents and pursuant to Paragraph 42a of the Consent Order for the
above referenced project, enclosed please find the Quarterly Progress Report for April
through June 2013.
Please call Kerri Sitler or myself if you have questions on this Quarterly Progress Report.
Sincerely,

- NEWFIELDS
d Rt

David R. Hinrichs, P.G.
Project Sampling Coordinator

Enclosure




QUARTERLY PROGRESS REPORT
April - June 2013

Halo Removal Action
St. Francois County, Missouri
U.S. EPA Docket No. CERCLA-7-2004-0167

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD

A. Quarterly Progress Report (January — March 2013) was submitted on April 10,
2013.

B. Remediation activities continued at Haney Park. As of the end of June all topsoil
is in place. Minor re-grading on the walk trails was requested by the city of Park
Hills.

2. DATA AND RESULTS RECEIVED THIS PERIOD

None.

3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD
None.
4. PLANNED ACTIONS FOR NEXT QUARTER

A. Combpletion of the Haney Park remediation action.

5. CHANGES IN PERSONNEL

None.

6. ISSUES OR PROBLEMS ARISING THIS MONTH

None.
END OF QUARTERLY PROGRESS REPORT
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